

GOVERNMENT OF TELANGANA
ABSTRACT

Irrigation & CAD Department- Revised Administrative approval for the work "Modernization of RDS Main Canal from Km.0.000 to 15.000, including improvements of CD works under Package No.2 of Rajoilibanda Diversion Scheme" for an amount of Rs. 50.23 crores - Accorded- Orders- Issued.

.....

IRRIGATION & CAD (PROJECTS-I) DEPARTMENT

G.O.RT.No. 342

Dated: 22/03/2016

Read the following:

1. G.O. Ms. No. 115, I&CAD (PW:Major Irr.-VIII-2) Dept., Dated. 05-07-2005.
2. G.O. Ms. No. 192, I&CAD (PW- Major Irr.-VIII) Dept., Dated. 25-08-2007.
3. From the Chief Engineer(Projects), Mahabubnagar, Lr. No. CE(P)/ MBNR/ RDS/Package No.2/893, dated.24.07.2015.
4. From the Chief Engineer(Projects), Mahabubnagar, Lr.No. CE(P)/MBNR/ RDS/Package No.2/2415, dated.27-01-2016.

ORDER:

In the reference 1st read above, erstwhile Government have accorded administrative sanction for the work "Modernization of Rajoli Banda Diversion Canal" from Km.0.00 to Km. 42.60 falling in Karnataka State area in four packages and Rajoli Banda Scheme canal from Km. 42.60 to Km. 143.00 with distributories in Andhra Pradesh area in four packages for an amount of Rs.72.00 Crores.

2. In the references 3rd and 4th read above, the Chief Engineer (Projects), Mahabubnagar has reported that the Packages I to IV for Rs.3816.06 Lakhs falling in Karnataka are re-casted and submitted to the erstwhile Andhra Pradesh Government for revised administrative approval and the Government of A.P have accorded the revised administrative sanction for Rs.92.74 Crores in the reference 2nd read above, where in permission was accorded for depositing an amount of Rs.58.94 crores with Government of Kanataka. Accordingly an amount of Rs.58.94 Crores was deposited with Karnataka Government for Modernization works in Karnataka State area.

3. The Chief Engineer (Projects), Mahabubnagar has further reported that the Modernization works falling in Karnataka area under packages I to IV are in different stages of progress and particularly because of slow progress of Package No.1 and Package No.II works, the water is not being realized at the Telangana state border in spite of the package works of Package III & IV are at completion stage. The package No. II technically sanctioned by Karnataka amounting to Rs.1900.00 Lakhs and entrusted to M.A.Hiremath, Bangalore for contract value of Rs.21,90,89,839.00 on 30.5.2008. But, the agency completed only 52.70% of work.

4. The Chief Engineer (Projects), Mahabubnagar has further reported that the Karnataka authorities have submitted the revised estimate for Rs.50,23,20,123.00 and reported that the major modifications needed as per actual site conditions and as per AG of Karnataka , the ETP (Establishment , Tools and Plants) charges incorporated in the Revised Estimate. The revised rates based on the year of execution have been considered for re entrustment in terms of provisions of clause 15 (d).

P.T.O

//2//

5. In this regard, the Chief Engineer (Projects), Mahabubnagar has reported that the provisions made in the above revised estimate was discussed with Karnataka engineers and also inspected the above work with the Executive Engineer, KNNL-5, Canal Division, Yeramarrus camp and Karnataka engineers on 20.06.2015 by the Executive Engineer, RDS(LOC) Division, Uppal.

6. The Chief Engineer (Projects), Mahabubnagar has further reported that the revised estimate was prepared by Karnataka engineers and submitted to the Telangana Government for Rs.41.86 Crores for work items and with establishment, tools and plants and other provisions worked out to Rs. 50.23 Crores as against the contract agreement of Rs.21.90 crores and (+)164.38% excess over the original Sanctioned Estimate. Unless balance lining works and raising of masonry structures of package are completed, the discharge will not be increased at Telangana border. The sanction of revised estimate is very essential.

7. After careful examination of the proposal, Government hereby accord revised administrative approval for an amount of Rs.50.23 crores (Rupees fifty crores twenty three lakhs only) for the work "Modernization of RDS Main Canal from Km.0.000 to 15.000, including improvements of CD works under Package No.2 of Rajoilibanda Diversion Scheme", subject to ensure that the provisions/components of Revised Estimate priced with different SSRs are in accordance to the agreement terms and conditions.

8. The above expenditure is chargeable to the Head of Account "D.A.4701-Major and Medium Irrigation Projects (01) - Major Irrigation (108) RDS- SH (26) Dam & Apertenant works - SH (27) canals and Distributories- (271) other expenditure- GH (11) Normal State Plan"

9. The Chief Engineer (Projects), Mahabubnagar shall take necessary action, in the matter accordingly.

10. This order issues with the concurrence of Finance (WP) Department vide their U.O.No.2559/43/WP/A1/ 2016, Dated:02-03-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Chief Engineer (Projects), Mahabubnagar,

Copy to:

The Secretary, Water Resource Department, Vikasa Soudha, 3rd Floor, Bangalore,

The Managing Director, KNNL, Coffee Board Building, Bangalore,

The Engineer-in-Chief (I), Hyderabad,

The Accountant General, Telangana & A.P., Hyderabad.

The Director of Works & Accounts, Hyderabad.

The Pay & Accounts Officer (W&P), Mahabubnagar.

P.S. to Minister for Irrigation.

P.S. to Principal Secretary to Government,

The Finance (WP) Department.

Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER